Radiogram No. 5629u
Crew Handover. Emergency evacuation training
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Form 24 for 04/28/03

| GMT | CREW | ACTIVITY
|02:30—02:40 |Morning inspection
02:40-03:10  |ISS 6 Post-sleep
03:10-04:00 IBREAKFAST
04:00-04:30  |FE -2 \Work prep
04:00-04:30  |CDR IWIS. Data recorder installation in LAB and NODE
04:00-04:20  |FE -1 \Work prep
04:20-04:30  |FE -1 IRSU installation/
04:25-04:30  |FE -1 IPLANTS-2. Payload status check
|04:30-O4:45 |ISS 6 |Dai|y planning conference (S-band)
Activation of TV system in SM for TV signal reception from Soyuz
‘04:45'05:00 ‘FE 2 and TV re—broadc)z;sting via Ku-band ° P ’
|04:45-04:55 |CDR |Pre-docking comm. config
04:55-05:55__ |CDR Rendezvous monitoring
05:00-05:55  |FE -2
|05:00-05:40 FE -1 |TV broadcasting of Soyuz docking via Ku-band
05:55-06:00 Kriogen 03M setting at + 4 C
05:55-06:55  |ISS 7 'Soyuz TMA-2 —FGB interface seal check
06:15-06:20  |CDR INCU/RSU power down
TV broadcast prep (To=07:06, T1, T2, T3 from Automated Dail
07:00-07:15  ISS 6 iaht roorom 077;7)) y
07:10-07:15  |CDR-7 Transition of Soyuz TMA 2 to FGB power
07:15-07:45 | 'Soyuz -CY and CY-FGB hatch opening. TV downlink ISS7 Arrival
|07:45-O7:50 |CDR |Nomina| comm. reconfig
07:45-08:00  |FE -1 Deactivation of TV signal via Ku-band
07:45-08:15  [ISS 7 Deactivation of Soyuz TMA-2
08:15-08:35_|FE -1 Soyuz transfers using IMS
08:15-09:20  |FE -1-7
08:15-08:45 CDR -7 Q/Ipcelléi.a':'i;at\;ls(?_zzrr\’cclvinstallation into Akvarius. Tagup with the
|08:25-08:30 |FE -2 |Exp. Rack Laptop power connection
|08:30-08:35 FE -2 |LAB window cover removal
08:35-09:35 [Exercise (TVIS)
08:35-09:35  |CDR [Exercise (CEVIS)
|08:35-08:45 |CDR -7 |MCK. Transfer and installation into Akvarius
08:35-08:45 FE -1 IMCK. Photo of the kit stowage into Akvarius
|08:45-08:55 |Soyuz transfers using IMS
08:45-09:00  |CDR -7 ICONJUGATION. Transfer to SM and installation in KRIOGEN-03
08:55-09:10  |FE -1 'URAGAN. Observation and filming
09:00-09:20  |CDR -7 IPOLIGEN. Hardware installation
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09:10-09:20  |FE -1 'Soyuz transfers using IMS
09:20-09:35  |CDR -7 'Space suit drying (initial)
CDR, FE -2, ISS
09:35-10:35 |- LUNCH
09:35-10:30  |FE -1
110:30-10:45  |FE -1 'URAGAN. Observation and filming
DR, FE -2, |
10:35-11:35 (7: , 158 Crew handover
10:45-11:35  |FE -1
|1 1:35-12:35 | |Emergency evacuation drill
112:35-13:35  |CDR [Exercise (TVIS)
12:35-13:15  |FE -1 \COX maintenance
112:35-13:35  |FE -2 [Exercise (CEVIS)
112:35-12:50  [ISS 7 Private medical conference (S-band)
|12:50-13:05 CDR -7 |Space suit drying (completion) and gloves drying (initial)
113:05-14:05 |ODF update
113:15-13:25  |FE -1 IRemoval of IWIS Remote Sensing Unit (RSU) in SM
13:35-14:05  |FE -2 IRED bolt maintenance.
113:35-13:40  |FE -1-7 Glove drying (continued)
113:35-14:35  |FE -1 [Exercise (TVIS) day 2
113:40-14:25  |CDR IWIS data downlink
114:05-14:20  |FE -2 'RED scheduled inspection
114:05-15:05  |CDR -7 Transfer and installation of glove box
114:05-14:10  |FE -1-7 Glove drying (completion)
114:20-14:50  |FE -2 IMS file prep for downlink
114:35-14:45  |FE -1-7 IPayload status check
|14:40-14:45 |CDR |DCP power cable disconnection
114:45-15:00  |FE -1
114:45-15:15  |CDR, FE -1-7 | Daily plan review
14:50-15:15  |FE -2
115:00-15:05  |FE -1 Photo
115:05-16:05  |CDR -7 /Activation bio object cultivation process
115:05-15:15  |FE -1 Daily plan review
115:15-15:30  |ISS 6, FE -1-7 | Daily planning conference (S-band)
115:30-15:55  |FE -1
FE -1-7, FE -2, |Work prep
’15:30-16:00 ‘CDR ’ ’
115:55-16:00  |FE -1 Photo
116:00-16:30  [ISS 6, FE -1-7 DINNER
116:05-16:35  |CDR -7
116:30-17:00  |ISS 6, FE -1-7 Dai
aily food prep
116:35-17:00  |CDR -7
117:00-18:00 | Pre-sleep
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18:00-06:00 SLEEP

Note: See OSTP for references to US activities.
End of radiogram



